
REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS 
OF SAN BERNARDINO COUNTY, CALIFORNIA 

AND RECORD OF ACTION 
 

August 5, 2003 
   
 
FROM: KEN A. MILLER, Director 
  Department of Public Works – Solid Waste Management Division 
 
SUBJECT: AMENDMENT NO. 1 TO CONTRACT NO. 01-683 WITH BRYAN A. STIRRAT & 

ASSOCIATES  
 
RECOMMENDATION: Approve Amendment No. 1 to Contract No. 01-683 with Bryan A. Stirrat & 
Associates (BAS) in the amount of $120,164 from $1,725,475 to $1,845,639 to provide additional 
construction management and quality assurance through December 31, 2003 for the Victorville 
Sanitary Landfill Gas Extraction System and Flare Station. 
 
BACKGROUND INFORMATION:  Code of Federal Regulation, 40 CFR 60, Subpart WWW, 
Standards of Performance for Municipal Solid Waste Landfills, Section 60.752 which was adopted 
by the Mojave Desert Air Quality Management District (MDAQMD), requires owners and 
operators of Municipal Solid Waste Landfills having a design capacity equal to or greater than 2.5 
million cubic meters and 2.5 million megagrams, with Non-Methane Organics Compounds 
(NMOC) emission rate equal to or exceeding a threshold of 50 megagrams per year, to install a 
landfill gas (LFG) collection and control system in compliance with Section 60.752 of 40 CFR 60, 
Subpart WWW.  The LFG collection and control system must be installed by October 31, 2003 in 
order to avoid any violations.   
 
On June 26, 2001, the Board of Supervisors approved Contract No. 01-683 4 with Bryan A. Stirrat 
& Associates, Inc. (BAS) in the amount of $1,725,475 to perform professional services for various 
landfill sites.  This contract’s scope of work included a proposal from BAS for the Design, 
Specifications and limited construction management and quality assurance of a gas extraction 
system and flare station for the Victorville sanitary landfill project. At the time, it was the intent of 
the Solid Waste Management Division (SWMD) to supplement the construction 
administration/management supplied by BAS with Division staff. Due to current workloads, the 
SWMD currently does not have staff that can be utilized at the project site to do this work. Full 
time construction management and quality assurance of the project is necessary to ensure that 
the contractor is installing the gas extraction system as per the plans and specifications for the 
project. 
 
On December 3, 2002 the Board approved the project plans and specifications and authorized 
advertising for bids. On March 25, 2003 the Board awarded a contract for the construction of the 
system to Shaw Environmental Inc., in the amount of $1,087,365.18.  Because of the October 
31st deadline, construction of the project has already begun utilizing BAS’ construction 
management and quality assurance services previously approved in the June 26, 2001 board 
item.  Funds are expected to be sufficient to provide these services through the end of August.   
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Approval of Amendment No. 1 will allow BAS to provide full time construction management and 
quality assurance for this project through December 31, 2003.  Though the LFG collection and 
control system is required to be installed by October 31, 2003, the December 31 contract date will 
allow BAS to monitor the system during the 2-month start up and test phase.  SWMD staff has 
reviewed BAS’ cost proposal and has determined the amount to be fair and reasonable based on 
similar work completed by BAS in relation to this project. 
 
REVIEW BY OTHERS:  This item was reviewed by Deputy County Counsel Robert L. Jocks on 
July 24, 2003, and County Administrative Office (Tom Forster, Administrative Analyst) on July 25, 
2003. 
 
FINANCIAL IMPACT:  Appropriations for the cost of this action in the amount of $120,164 are 
available in SWMD’s FY 2003-04 budget - Fund: EAL Dept: SWM Org: SWM Appr: 410 Obj: 4010 
 
COST REDUCTION REVIEW:  The County Administrative Office has reviewed this agenda item 
and concurs with the Department’s proposal and recommends this action based on the following: 
The Code of Federal Regulations has mandated the installation of the Landfill Gas Extraction 
System by October 31, 2003.  Non-compliance with these regulations could subject the County to 
severe penalties and fines. Effective full time construction management will ensure that the 
project will be completed on time and in compliance with the requirements of the Federal 
Regulations. 
 
SUPERVISORAL DISTRICT:  1st 
 
PRESENTER:  Peter H. Wulfman, 386-8703. 
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